

Software Engineering Lab 2

Name: Diya B R


SRN: PES1UG24AM097

Section: B

Assigned Topic Number: 6

Assigned Topic: Alumni Mentorship and Mock Interview Platform

EPICS



Stories Per EPIC

AMMIP board

Summary | Timeline | **Backlog** | Active sprints | Calendar | Capacity | Reports | More

Search backlog | Version | **Epic 2** | Quick filters | Clear filters

Epic

- Epic 1: Mentor Discovery & Session Booking

Key: AMMIP-1

Work items: 5
Completed: 0

Estimate: 29 points
0% of estimated work complete
0 work items unestimated

View details | Create work item

AMMIP Sprint 1

Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (8 of 15 work items visible)

Create a whiteboard to | More results

AMMIP-5 | Epic 1: Mentor Disc... | To Do | 8

AMMIP-6 | Epic 1: Mentor Disc... | To Do | 8

AMMIP-7 | Epic 1: Mentor Disc... | To Do | 5

AMMIP-8 | Epic 1: Mentor Disc... | To Do | 5

AMMIP-9 | Epic 1: Mentor Disc... | To Do | 3

Jira work item

Child work items

Work	Pri...	Stor...	As...	Status
AMMIP-5 Mentor Recommen...	H	8	U	To Do
AMMIP-6 One-Click Booking	H	8	U	To Do
AMMIP-7 Prevent Double-...	H	5	U	To Do
AMMIP-8 Set Availability	H	5	U	To Do
AMMIP-9 Update Availability	H	3	U	To Do

Linked work items
Add linked work item

Confluence content
Project plan | Try template

Details

AMMIP board

Summary | Timeline | **Backlog** | Active sprints | Calendar | Capacity | Reports | More

Search backlog | Version | **Epic 2** | Quick filters | Clear filters

Epic

- Epic 2: Mock Interview & Feedback

Key: AMMIP-2

Work items: 4
Completed: 0

Estimate: 5 points
0% of estimated work complete
3 work items unestimated

View details | Create work item

AMMIP Sprint 1

Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (8 of 15 work items visible)

Create a whiteboard to | More results

AMMIP-5 | Epic 1: Mentor Disc... | To Do | 8

AMMIP-6 | Epic 1: Mentor Disc... | To Do | 8

AMMIP-7 | Epic 1: Mentor Disc... | To Do | 5

AMMIP-8 | Epic 1: Mentor Disc... | To Do | 5

AMMIP-9 | Epic 1: Mentor Disc... | To Do | 3

Jira work item

Description
Schedule track-specific mock interviews and record structured scorecards.

Child work items

Work	Pri...	Stor...	As...	Status
AMMIP-10 Schedule Mock...	H	5	U	To Do
AMMIP-11 Track Notification	M	2	U	To Do
AMMIP-12 Submit Scorecard	M	5	U	To Do
AMMIP-13 View Scorecard	M	3	U	To Do

Linked work items
Add linked work item

Confluence content
Project plan | Try template

Details

Spaces / Alumni Mentorship and Mock Interview Platform

AMMIP board

SummaryTimelineBacklogActive sprintsCalendarCapacityReportsMore

Search backlog

VersionEpic 2Quick filtersClear filters

Epic

Epic 3: Alumni Interview Experiences

KeyAMMIP-3

Work items3

Completed0

Estimate0 points

0% of estimated work complete

3 work items unestimated

View details

Create work item

Epic 4: Privacy & Data Protection

Create epic

AMMIP Sprint 1

Add dates0 work items000Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (8 of 15 work items visible)

29000Create sprint

Create a whiteboard to plan sprint

More results

AMMIP-5Epic 1: Mentor Disc...To Do8

AMMIP-6Epic 1: Mentor Disc...To Do8

Jira work item

AMMIP-3

Epic 3: Alumni Interview Experiences

To DoImprove Epic

Description

Let alumni share their preparation journeys with optional contact info.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
AMMIP-14	Publish Experience	M	5	U To Do
AMMIP-15	Contact Visibility...	M	3	U To Do
AMMIP-16	Browse Experiences	L	3	U To Do

Linked work items

Add linked work item

Spaces / Alumni Mentorship and Mock Interview Platform

AMMIP board

SummaryTimelineBacklogActive sprintsCalendarCapacityReportsMore

Search backlog

VersionEpic 2Quick filtersClear filters

Epic

Create work item

Epic 4: Privacy & Data Protection

KeyAMMIP-4

Work items3

Completed0

Estimate0 points

0% of estimated work complete

3 work items unestimated

View details

Create work item

Create epic

AMMIP Sprint 1

Add dates0 work items000Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (8 of 15 work items visible)

29000Create sprint

Create a whiteboard to plan sprint

More results

AMMIP-5Epic 1: Mentor Disc...To Do8

AMMIP-6Epic 1: Mentor Disc...To Do8

Jira work item

AMMIP-4

Epic 4: Privacy & Data Protection

To DoImprove Epic

Description

Protect profile data, scorecards and alumni contact details.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
AMMIP-17	Soft Deletion	H	8	U To Do
AMMIP-18	Authenticate and Contact...	H	3	U To Do
AMMIP-19	Block Search Indexing	L	2	U To Do

Linked work items

Add linked work item

Spaces / Alumni Mentorship and Mock Interview Platform

AMMIP board

Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Releases More

Search backlog

Version Epic Quick filters

Epic

- No epic
- Epic 1: Mentor Discovery & Session Booking
- Epic 2: Mock Interview & Feedback
- Epic 3: Alumni Interview Experiences
- Epic 4: Privacy &

+ Create epic

AMMIP Sprint 1 Add dates (4 work items) 26 0 0 Start sprint

- AMMIP-5 Mentor Recommendation Epic 1: Mentor Disc... To Do 8
- AMMIP-6 One-Click Booking Epic 1: Mentor Disc... To Do 8
- AMMIP-7 Prevent Double-Booking Epic 1: Mentor Disc... To Do 5
- AMMIP-8 Set Availability Epic 1: Mentor Disc... To Do 5

+ Create

4 work items | Estimate: 26

AMMIP Sprint 2 Add dates (0 work items) 0 0 0

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Quickstart

Search board

Epic Quick filters

Complete sprint Group: Story

TO DO 1

Set Availability

Epic 1: Mentor Discovery & Session Booking

AMMIP-8 5

+ Create

IN PROGRESS 2

Prevent Double-Booking

Epic 1: Mentor Discovery & Session Booking

AMMIP-7 5

One-Click Booking

Epic 1: Mentor Discovery & Session Booking

AMMIP-6 8

DONE 1

Mentor Recommendation

Epic 1: Mentor Discovery & Session Booking

AMMIP-5 8

Quickstart

Spaces / Alumni Mentorship and Mock Interview Platform

AMMIP board

Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Releases More

Search backlog

Version Epic Quick filters

Epic

- No epic
- Epic 1: Mentor Discovery & Session Booking
- Epic 2: Mock Interview & Feedback
- Epic 3: Alumni Interview Experiences
- Epic 4: Privacy &

+ Create epic

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create


0 work items | Estimate: 0

Backlog (5 work items) 19 0 0 Create sprint

- Create a whiteboard to plan your work Try
- AMMIP-9 Update Availability Epic 1: Mentor Disc... To Do 3
- AMMIP-15 Contact Visibility Toggle Epic 3: Alumni Inte... To Do 3
- AMMIP-17 Soft Deletion Epic 4: Privacy & D... To Do

Quickstart


The image shows a Jira 'Start Sprint' modal dialog. The dialog has a title bar with a close button. Inside, it states '3 work items will be included in this sprint.' Below this, it says 'Required fields are marked with an asterisk *'. The form includes: 'Sprint name *' with a text input containing 'AMMIP Sprint 3'; 'Duration *' with a dropdown menu set to '1 week'; 'Start date *' with a date and time picker set to '10/3/2026 4:50 PM'; 'End date *' with a date and time picker set to '10/10/2026 4:50 PM'; and a 'Sprint goal' text area which is currently empty. At the bottom right of the dialog are 'Cancel' and 'Start' buttons. The background is a blurred view of the Jira interface, showing a board named 'AMMIP board' with columns for 'Summary', 'Timeline', 'Backlog', and 'Active sprints'. The 'Backlog' column is active, showing a list of work items under four epics: 'Epic 1: Mentor Discovery & Session Booking', 'Epic 2: Mock Interview & Feedback', 'Epic 3: Alumni Interview Experiences', and 'Epic 4: Privacy & Mock Interview Platform'. The 'AMMIP board' has a search bar and filters for 'Version' and 'Epic'. The right side of the background shows a 'Components' section with 'Development', 'Releases', and 'More' options, and a 'Start sprint' button.



Sprint 1 Burndown Chart

Burndown Chart

[How to read this chart](#)  




Sprint 2 Burndown Chart

Spaces / Alumni Mentorship and Mock Interview Platform / AMMIP board / Reports

Burndown Chart

[How to read this chart](#)  



Reflection Questions:

1. Did your estimations reflect the actual effort?

Partly. I used the Fibonacci scale and gave the highest estimates (8 points) to the most complex stories, such as Mentor Recommendation and One-Click Booking. Sprint 1 committed 26 points and Sprint 2 committed 23. Because this was a simulated sprint with no real development, I couldn't measure actual effort against the estimates, so they remain relative judgements. Sprint 2's total came out at 23 rather than the 21 I first planned, which shows that estimates and scope shift as the backlog is refined. In a real project, planning poker and a few completed sprints would show which stories were over- or underestimated.

2. Was your backlog well-prioritized?

Yes. I ranked stories by user value and dependency using Jira's Highest to Lowest levels. The Highest items (set availability, mentor recommendation, booking, double-booking prevention) form the core flow the platform needs to be useful, so they went into Sprint 1. Scorecards, mock interview scheduling and access control followed in Sprint 2, because they depend on bookings existing. Lower-value items such as browsing experience posts stayed in the backlog. One improvement would be to schedule the High-priority Soft Deletion story earlier, since privacy compliance shouldn't be left to the end.

3. How did your simulated sprint align with your plan?

The sprint structure matched the plan: the committed stories were loaded into Sprint 1 and Sprint 2 and moved through To Do, In Progress and Done. There were two deviations. Sprint 1's window ran about two weeks (Oct 4 to Oct 17) instead of the planned one week, which stretched its guideline, while Sprint 2 followed the one-week plan. Sprint 2's committed load was 23 points instead of the planned 21, a small scope change at planning time. Because progress was simulated, it was cleaner than a real sprint, where blockers and rework usually cause more deviation.

4. What insights did the burndown chart give about your team's capacity?

The charts show the committed workload and the ideal pace. Sprint 1's guideline drops from 26 points to 0 across two weeks, and Sprint 2's drops from 23 to 0 in one week, which is a much steeper pace (about 4 points per working day against about 2.6). That suggests a one-week sprint with 23 to 26 points is ambitious for a small team, and a realistic velocity may be closer to 15 to 20 points. The flat sections of the guideline mark non-working days and show that weekends shouldn't count toward capacity. Since my stories were moved to Done in a short window, the remaining-values line drops in sharp steps rather than following the guideline, which shows why larger stories should be broken down so progress is visible through the sprint.